
ID Task Name Duration Start
1 Integration of CLARAty and FIDO 40 days Tue 9/25/01
2 Adapt Motion Control Package to FIDO Motion Control (PID in S/W 40 days Tue 9/25/01
3 Speciaize generic classes and fine tune for FIDO 2 mons Tue 9/25/01
4 Extend CLARAty structure to incorporate generic FIDO functionality 1 mon Tue 9/25/01
5 Adapt Camera and Vision classes to FIDO 1 mon Tue 9/25/01
6 Adapt I/O and other sensors to FIDO 1.5 mons Tue 9/25/01
7 Adapt Manipulation Package for Arm and Mast 1 mon Tue 9/25/01
8 Validate, test, and demonstrate Locomotion, Navigation,  and Manipul 1 mon Tue 9/25/01

9 Navigation Package 20 days Tue 9/25/01
10 Integrate FIDO navigation into the Navigation Package 1 mon Tue 9/25/01
11 Adapt and test FIDO Navigation (CLARAty integrated) on Rocky 8 1 mon Tue 9/25/01

12 Documentation 10 days Mon 10/1/01
13 Web-based Code Documentation and the FIDO adaptation 2 wks Mon 10/1/01
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